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ÅFrontage Road 
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91 Project Progress 

ÅOverall construction: 34% completed 

ÅOverall roadway design: 97% completed 

Å 
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ÅAll purchased properties 
submitted to contractor  

Å1 bridge completed;  
24 of remaining 31 
bridges in construction 

ÅExcavation: 45% 
complete (1.5M cu. yds.) 



91 Project Progress 

ÅStructure walls: 15% complete (1 million sq. ft.) 

ÅWet and dry utility system relocations: 55% completed 

ÅDrainage systems: 25% complete (72,000 linear ft.) 
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91 Project Progress 

ÅTotal concrete paving: 15% complete (215,000 cu. yds.) 

ÅBarrier rail installed: 6% complete (53,000 linear ft.) 
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ÅAesthetics emerging on walls 
 



Recent Activities 

Å Closure, Westbound Main Street off-ramp  
May 15, 2015 ς Approximately March 2016 

Å 91 Corona Squeeze (Lane Width Reductions) 
June 1, 2015 ς Approximately April 2016  

Å Serfas Club/Maple Makeover 
June 26, 2015 ς Approximately Late 2016  
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Serfas/Maple Makeover 

Began first phase on June 26: 

Reduced northbound/southbound lanes on Serfas 
Club, Wardlow to Pine Crest, for utility relocation, 
retaining wall construction, roadway lowering  

Restricted access to eastbound 91 Serfas on-ramp. 
Northbound Serfas Club motorists can access ramp; 
southbound motorists use Frontage to Paseo Grande 
to Sixth  

Weekend closure of Maple westbound 91 on-ramp 
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Serfas Club/Maple Makeover 

   Next steps: 

Complete Frontage Road realignment, August 

Open new eastbound 91 Maple Street on-ramp, 
August   

Close eastbound 91 Serfas Club on-ramp to build 
temporary and permanent eastbound Maple  
bridge and off-ramp, 15 months, Aug. 2015 ς  
Nov. 2016 

 

 

 

 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

1 

2 

3 



Serfas Club/Maple Makeover 

   Next steps: 

Close westbound 91 Serfas Club off-ramp for 
grading, drainage, ramp construction, summer, two 
months   

Close westbound 91 Maple off-ramp for roadway 
widening and ramp work, Nov., one month 

 

Additional steps planned for 2016, including 

eight-month closure of Maple overcrossing, April-Nov.  
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Serfas Club-Maple Makeover: 
Stage 1 
RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

ACTIVITY: New Frontage Road alignment, new eastbound on-ramp at 
Maple Street/Paseo Grande 
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ACTIVITY: Lower Serfas Club Drive, Widen Freeway, Reconfigure 
Serfas Club Drive and Maple Street Interchanges 

Serfas Club-Maple Makeover:  
Stage 2 
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ACTIVITY: New tolled express lanes 
 

Serfas Club-Maple Makeover:  
Stage 3 



Upcoming Main Street Work ς 
Between Grand Blvd. & Third St. 

 

New water line tie-in at Third Street and Main 
Street ς completion week of July 20 

Traffic signals and street light foundation 
relocations underway ς through end of July  

Sidewalk and curb/gutter removals ς begins week 
of July 20  

Installation of curb/gutter ς begins last week of July 
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Pomona Road 

Roadway paving to begin this summer 

Overall realignment work to be complete in 2016 
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Joy Street 

Joy Street at E. Grand Boulevard to open July 22, 
2015 ς two-way traffic for three weeks to 
ŀŎŎƻƳƳƻŘŀǘŜ /ƛǘȅ ƻŦ /ƻǊƻƴŀΩǎ bƻǊǘƘ aŀƛƴ 
Project 

August 10, 2015 ς temporary change to right turn 
only for about four months for bridge work 
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Joy Street Update 
RIVERSIDE COUNTY TRANSPORTATION COMMISSION 


