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Recent Milestones 

 
• Opened the 91 Project 

office in Corona 
September 

2013 

• Authorized all final design 
and construction to 
proceed 

October 
2013 

• Formal groundbreaking 
event 

December 
2013 

• Start of construction 
March 
2014 



Economic Benefits 

    

  

$220 Million (52%) 

 
 

$55 Million (13%) 
 
 

$146 Million (35%) 
 
 
 

Direct Spending in Riverside County 
 

 
Indirect Spending in Riverside County 

 
 

Other Statewide Spending 

$421 Million/Year in Economic Output: 



Economic Benefits… 
…have started 

ÅCorona office opened in fall 2013 – 275+ workers 

ÅProject is adding 16,200 direct and indirect jobs –  
4,600 for construction phase 

ÅProject is buying from local  
businesses/vendors  
when possible  

ÅEarly equipment purchases 

     and construction materials 

     have arrived on site 



Toll Systems Agreement 

 
 
 

Approved: 
January 2014 

Provides:  

design, 
procurement, 
installation of 
toll systems 

Includes: 

cameras, toll 
signs, 

transponder 
readers, fiber 

optics, 
software, 

hardware, and 
other 

equipment 

Includes:  

services to 
integrate the 

RCTC and OCTA 
systems into a 
single system 

Includes:  

testing, startup, 
and training 



Property Acquisition 

Industrial  

75 

Multi-Family 
Residence  

37 

Single-Family 
Residence 

 54 

Commercial 
75 

Acquisitions 
Total property interests: 241 

Prop. under RCTC control: 131 (54%) 

87 

Approved 
by RCTC 
Board 

15 

Future 
approval 

102 

Total 
Resolutions 

of 
Necessity 

Resolutions of Necessity 
as of May 6, 2014 



Utility Agreements 
and Relocations 

 
 
 

Utility Companies 

• Southern California 
Edison 

• AT&T 

• Southern  California 
Gas 

• Questar 

• Sprint 

• Level 3 

Utility Agreements 

• 84 agreements 
required 

• All agreements were 
executed by December 
2013 

• New MAP-21 utility 
requirements took 
effect January 2014 

Relocations 

• Utility company 
construction 

• Construction started 
last month 

 



BNSF Railroad Agreements 
and Track Relocations 

 
 
 

Agreements 
-Final RCTC 
Board Approval 
May 14th 
 
Early Track 
Relocation Work 
-Near the 91/I-15 
Interchange 
-1st phase of 
railroad-related 
work has started 
 

 



Current Corridor 
Construction Activities 

Activity Estimated Start Estimated Completion 

Geotechnical Drilling 3rd Quarter 2013 2nd Quarter 2014 

Land Surveying 3rd Quarter 2013 4th Quarter 2016 

Property Demolition 4th Quarter 2013 1st Quarter 2015 

Tree Clearing 1st Quarter 2014 2nd Quarter 2014 

Railroad Track Realignment 2nd Quarter 2014 3rd Quarter 2014 

Utility Relocation 2nd Quarter 2014 3rd Quarter 2016 

Property Mitigation Const. (cut and re-face) 2nd Quarter 2014 4th Quarter 2014 

55 MPH Signage in Project Area 2nd Quarter 2014 Project Completion 

Concrete Rail (K-Rail) Placement 2nd/3rd Quarter 2014 Project Completion 

Bridge Construction 3rd quarter 2014 Project Completion 



Care in Construction 

Å Lane closures limited to off-peak hours, 
except during emergencies 

ÅExtended hours: Freeway Service Patrol tow trucks  

Å K-rail for worker safety 

Å55 MPH speed limit  

Å Advanced signage 

Å Construction Alerts 

ÅSocial media postings 



The Metrolink Advantage 

Å Leave construction behind by taking Metrolink 

Å91 Line: Operates M-F – Runs parallel to 91 
through Riverside and OC, then heads to LA Union 
Station 

Å IEOC Line: Operates 7 days 
per week – San Bernardino,  
Riverside, Corona, 9 OC cities  

Å Visit metrolinktrains.com  
for schedules, fares 



Stay Connected 

sr91project.info  & mobile.sr91project.info 

877-770-9191 

@sr91project 

sr91project.com 

Real-time traffic updates, ie511.org 


