




SERFAS | MAPLE MAKEOVER



The Riverside County Transportation Commission's 91 Project includes the Serfas/Maple Makeover, a series of improvements to bridges and ramps at Serfas Club Drive and Maple Street and other adjacent roadways. Work will occur from mid-2015 to late 2016. Please refer to the table below for the estimated 18-month work schedule.

| | | | |
|------|---|--|---|
| 2015 | 1 | June - Oct. 2015 (5 Months) | Relocate utilities, build retaining wall, lower roadway on Serfas Club Drive. Traffic reduced to one lane in both directions from Pine Crest Drive to Wardlow Road. Possible full weekend closures between ramps |
| | 2 | August - Sept. 2015 (2 Months) | Close westbound 91 Serfas Club Drive off-ramp for two months; grading, drainage, and westbound Maple Street on-ramp foundation work |
| | 3 | August 2015 - October 2016 (15 Months) | Weekend closure of eastbound 91 Serfas Club Drive off-ramp; open new Frontage Road; open new eastbound 91 Maple Street/Paseo Grande on-ramp and close existing on-ramp; close eastbound 91 Serfas Club Drive on-ramp for 15 months; construct retaining walls and temporary and permanent eastbound 91 Maple Street bridge and off-ramp |
| | 4 | Late 2015 (1 Month) | Close westbound 91 Maple Street off-ramp to widen roadway and construct new off-ramp |
| 2016 | 5 | Feb. - March 2016 (2 Months) | Close westbound 91 Serfas Club Drive off-ramp to complete new off-ramp. Open new westbound 91 Maple Street on-ramp |
| | 6 | April 2016 (1 Month) | Close westbound 91 Maple Street off-ramp to complete new off-ramp |
| | 7 | April - Nov. 2016 (8 Months) | Close Maple Street overcrossing to demolish existing bridge and build new bridge. Full 91 closures required periodically at night |
| | 8 | Late 2016 | Open all eastbound and westbound ramps; completed tolling systems, paving, overhead signs and median barrier |

Note: All dates are approximate and subject to change.

Project Helpline: 877-770-9191
Website: sr91project.info



@sr91project



/sr91project